

REPORT TO LANDULPH PARISH COUNCIL - WORKING GROUP UPDATE	
Please complete and submit this form for Working Group updates	
	be considered by Landulph Parish Council.
TITLE	Landulph Orchard Green
DATE OF UPDATE	15 November 2023
ACTIVITIES TO REPORT	 Meeting 6 November 2023 and subsequent actions: Decision on structure of FLOG to be considered in the New Year
	 (including whether this should be a CIC) Phillida Jermain has contacted all people who have shown some interest in becoming a volunteer and has asked all volunteers to read the safeguarding policy, agree to their details being stored and that they volunteer at their own risk. First tranche of trees have been delivered; remaining cherry trees and damsons are currently out of stock Netting and stakes for deer proof tree guards have been ordered It has been agreed that Dan Billing will do the groundwork and make holes for trees (to be funded from FIPL) Aim to have a tree planting event involving volunteers in December. Some of the materials for the water harvesting system have been purchased. As we now do not have to purchase the IBCs, we will purchase enough piping to feed water to both fields. We have been successful in our application for a Community Capacity Grant of £3450 for a Landscape & Ecological Survey of
	 Duchess Green Structure of website pages has been agreed with the web developers and is being built
COUNCILLORS INVOLVED	Clare Tagg, Martin Worth, Martin Ansell
RECOMMENDATIONS (including any communications)	 Agree contract for Community Capacity Fund Grant Clarify insurance position for community event Write to ANOB to advise them of the slight variation to rainwater harvesting system
COSTS (ie contractor costs, purchase costs, ongoing costs)	£75 for website enhancement – already agreed.
Detail any funding required from the Parish Council (Landulph Parish Council to consider affordability / budget / precept; and also whether it has the power to spend on this).	
Date of full Landulph Parish Council	20 November 2023