



REPORT TO LANDULPH PARISH COUNCIL - WORKING GROUP UPDATE

Please complete and submit this form for Working Group updates
to be considered by Landulph Parish Council.

TITLE	Playground Working Group (PWG)
DATE OF UPDATE	10.06.24
ACTIVITIES TO REPORT	<ul style="list-style-type: none"> ● Installation work at the Park will commence on Monday, 17th June (pm) ● It was planned that the lower part of the Park by the trim trail would remain open. However, this is now not possible as in that area the Swinging Steps, which were condemned in the recent Inspection, will now have to be removed and will be replaced with the Cone Climber, ● It is therefore proposed to close the Playpark from the 17th to Thursday, 27th June. ● If fencing is available we will restrict the closed area making the top part of the Park by the swings and tractor available for use. ● The contractor aims to complete all installation work by 21st June followed by a short period to allow concrete to set, etc. ● It is aimed that the Park will re-open on Friday, 28th June providing no unforeseen issues arise.
COUNCILLORS INVOLVED	Councillors Braund, Gawith, Gregory
RECOMMENDATIONS (including any communications)	<ul style="list-style-type: none"> ● Playpark closed from 17th - 27th June. This will be put on Landulph Innit and on the LPC website and also notices placed by the Park.
COSTS (ie contractor costs, purchase costs, ongoing costs) Detail any funding required from the Parish Council (Landulph Parish Council to consider affordability / budget / precept; and also whether it has the power to spend on this).	
Date of full Landulph Parish Council	17th June 2024