



REPORT TO LANDULPH PARISH COUNCIL - WORKING GROUP UPDATE

Please complete and submit this form for Working Group updates
to be considered by Landulph Parish Council.

TITLE	Playground Working Group (PWG)
DATE OF UPDATE	07.07.24
ACTIVITIES TO REPORT	<ul style="list-style-type: none"> ● Installation of the new multiplay system and the rotanet cone climber have been completed and the park re-opened on 22nd June. ● Final invoice from Playquest for completion of the work has been paid by LPC. ● CIL grant funding Project Completion Report and Final Claim form submitted to Cornwall Council for reimbursement. ● Dealing with a few issues from neighbouring properties at the Park and trying to resolve them. ● To encourage users of the Park to put all rubbish in the bin provided, suggest moving the combination bin from beside the footpath to a more prominent location by the parking area. ● Currently reviewing the different signs at the Park and considering renewal of these. ● Discussion on whether a water safety Life Buoy Ring or similar should be installed by the river bank at the Penyoke Playing Field. This has been put on the Agenda as a separate item.
COUNCILLORS INVOLVED	Councillors Gawith, Braund, Gregory
RECOMMENDATIONS (including any communications)	Contact Cornwall Council to request relocation of the current bin. This will still be near the road for ease of emptying but in a more visible location.
COSTS	
Date of full Landulph Parish Council	15.07.24