



REPORT TO LANDULPH PARISH COUNCIL - WORKING GROUP UPDATE	
Please complete and submit this form for Working Group updates to be considered by Landulph Parish Council.	
TITLE	Landulph Orchard Green
DATE OF UPDATE	16 October 2024
ACTIVITIES TO REPORT	<p>Meeting 7 October 2024</p> <ul style="list-style-type: none"> • Agreed to a full cut of the grass in Duke Orchard before the winter • Agreed to cutting of the roadside hedge in Duke Orchard • Laminated instructions posted in the Woo Woo Loo • A dog post to be installed just inside the gate of Duke Orchard • A revised plan of Duchess Green produced during site visit on 29 September was discussed • Bulbs will be planted in Duchess Green on the 3 November activity day • Hedging and Miyawaki forest will be planted in Duchess Green on 17 November activity day • Entrance to Duchess Green to have a pedestrian and a vehicle gate. • Two shelters/bird hides have been ordered • Children’s play area to be left unstructured • Recommend bat and owl boxes and ecology review to be deferred as site is still under development • Ideas for weather station and standing stones discussed <p>Duchess Green developments website</p> <ul style="list-style-type: none"> • Boardwalk Bridge built. • Work started on tiered green meeting space and upper picnic area • Visit from Tamar Valley National Landscape planned for 18 October <p>Recorded visits to the Orchards in September, October</p> <ul style="list-style-type: none"> • September 13, October 7
COUNCILLORS INVOLVED	Clare Tagg, Martin Worth
RECOMMENDATIONS (including any communications)	<ol style="list-style-type: none"> 1. Use slide at Friday café to publicise progress on Duchess Green 2. Articles on Duke Orchard Woo Woo Loo and progress in Duchess Green included in Newsletter 3. Request a variation on FIPL grant for bat and owl boxes and ecology review into Earthworks budget
COSTS (ie contractor costs, purchase costs, ongoing costs) Detail any funding required from the Parish Council (Landulph Parish Council to consider affordability / budget / precept; and also whether it has the power to spend on this).	<ol style="list-style-type: none"> 1. Posters for progress display – est £20 – general LOG account – no longer required as electronic slide used instead 2. Funding received for Woo Woo Loo from FIPL Grant 3. Aim to make claims from FIPL grant in November for: <ul style="list-style-type: none"> • Bulb planting • Boardwalk bridge and pond • Miyawaki planting • Hedging
Date of full Landulph Parish Council	21 October 2024