



REPORT TO LANDULPH PARISH COUNCIL - WORKING GROUP UPDATE	
Please complete and submit this form for Working Group updates to be considered by Landulph Parish Council.	
TITLE	Landulph Orchard Green
DATE OF UPDATE	16 June 2023
ACTIVITIES TO REPORT	<p>Meeting 15 June discussion:</p> <ul style="list-style-type: none"> • Results of survey from 22 respondents • Water survey conducted by Andrew Butcher. Grant submitted to AONB for collection of rainwater – outcome due in late June • Soil survey conducted by Andrew Butcher – generally soil quality is poor but ok for fruit trees (advice on types of trees being sought) • Subgroup established to confirm aim and purpose of the upper field, accessibility requirements and provide design ideas in consultation with AONB for discussion at next meeting • Fencing to be supplied as part of FIPL grant by the Bests • Safeguarding and risk assessments for volunteers (First aid kits purchased) • Project plan • Visit to Deer Park farm and Metherell for inspiration
COUNCILLORS INVOLVED	Clare Tagg, Martin Worth
RECOMMENDATIONS (including any communications)	<ol style="list-style-type: none"> 1. Focus on upper field at this stage 2. Establish use of Parish Council safeguarding and risk assessment policies
COSTS (ie contractor costs, purchase costs, ongoing costs) Detail any funding required from the Parish Council (Landulph Parish Council to consider affordability / budget / precept; and also whether it has the power to spend on this).	Dependent on results of design study, funding may be required for earthworks.
Date of full Landulph Parish Council	19 June 2023