



REPORT TO LANDULPH PARISH COUNCIL - WORKING GROUP UPDATE

Please complete and submit this form for Working Group updates
to be considered by Landulph Parish Council.

TITLE	Playground Working Group (PWG)
DATE OF UPDATE	16.09.2023
ACTIVITIES TO REPORT	<ul style="list-style-type: none"> • Following a letter written by PC raising concerns re the safety of the Clatter Bridge, the equipment installer returned to the Playpark and amended the construction of the bridge. Supports are now attached to the chain below the planks of the bridge rather than through the planks. This should avoid any weakness in the planks and the plank snapping, which had previously happened. • Traversing trees as part of the Trim Trail are now in place. • All new equipment is now installed at the Park. • Continuing to complete the Grant application for the CIL grant due to be submitted mid October.
COUNCILLORS INVOLVED	Councillors Gawith, Braund, Gregory
RECOMMENDATIONS (including any communications)	
COSTS (ie contractor costs, purchase costs, ongoing costs) Detail any funding required from the Parish Council (Landulph Parish Council to consider affordability / budget / precept; and also whether it has the power to spend on this).	
Date of full Landulph Parish Council	18.09.2023