

REPORT TO LANDULPH PARISH COUNCIL - WORKING GROUP UPDATE  Please complete and submit this form for Working Group updates		
to be considered by Landulph Parish Council.		
TITLE	Landulph Orchard Green	
DATE OF UPDATE	18 September 2023	
ACTIVITIES TO REPORT	<ul> <li>Meeting 7 August 2023, meeting 4 September 2023 and subsequent discussions and actions:</li> <li>Upper field:</li> <li>Primarily an orchard to be called Duke Orchard</li> <li>Aim for wheelchair access from gate to shelter and seating – surface to be reviewed once earthworks are complete</li> <li>Initially no dogs – to be reviewed regularly</li> <li>Action plan agreed with the aim of planting in Dec or Jan</li> <li>Implementation of water system in October</li> <li>Trees ordered (28 apple, 6 pear, 9 plum, 2 nut), bare root trees to follow early Dec – from FIPL grant</li> <li>Earthworks and fencing to be discussed with Bests – probably from FIPL grant – mid Nov</li> <li>Signage, noticeboard and website page – see costs</li> <li>Field shelter – to seek materials so it can be built by volunteers</li> <li>Variety of seating options to be available with aim to get some funded through FIPL and some through donations and dedications</li> <li>Future grants will be needed to cover eg toilet, more detailed signage etc</li> <li>Lower field:</li> <li>A community green space to be called Duchess Green</li> <li>A grant has been applied for from Community Capacity Fund to produce an ecology survey and landscape masterplan</li> <li>Martin Ansell to collate ideas for this field so they can be considered in the plan</li> <li>Access to be discussed with the Bests</li> <li>Overall:</li> <li>Martin Ansell to keep track of the spending on LOG</li> <li>Suggest that a separate group be set up, Friends of LOG, to operate very much like a PTA. This group would be able to organise events and apply for grants.</li> <li>Suggest volunteers doing work on the site bring their own tools and work at their own risk – notice posted on the noticeboard</li> <li>For events, we get specific insurance to cover attendees</li> </ul>	
COUNCILLORS INVOLVED	Clare Tagg, Martin Worth, Martin Ansell	
RECOMMENDATIONS (including any communications)	<ol> <li>Agree names for two fields: Duke Orchard and Duchess Green</li> <li>Agree proposed layout for Duke Orchard</li> <li>Agree initial ban on dogs in Duke Orchard</li> </ol>	

	4. Agree to establishment of a separate organisation, Friends of LOG
	5. Agree volunteers work on the site at their own risk
COSTS	Rain water harvesting purchases to be reclaimed from Parish
(ie contractor costs, purchase	Council and covered by grant of £1075.41
costs, ongoing costs)	<ol> <li>Refurbishment of noticeboard from bus shelter to be used at Orchard and simple signage – estimated cost £100</li> </ol>
Detail any funding required from the Parish Council (Landulph Parish Council to consider affordability / budget / precept; and also whether it has the power to spend on this).	3) Extension of landulph.org.uk to include an Orchard Green section (like climate group but with more scope for pictures) – estimated cost £100
Date of full Landulph Parish	18 September 2023
Council	